
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 06/01/2014

to 06/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14520-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/27/2014

Contract Location: Time Allowed:

4.995 MILES MILLING AND PLANT MIX RESURFACING ON SR 77 CONN 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/11/2013

06/13/2013

12/15/2013

04/21/2014

00/00/0000

292 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 107.19

313 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$972,764.91

$972,764.91

$85,647.15

91.52%

Counties:

Franklin Hart

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004478      $972,764.91 $972,764.91 $85,647.15 91.20% $878.67

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 06/01/2014

to 06/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14520-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/27/2014

Project Number: M004478      SR 77 - MILL & PLMX RESF

 

M004478                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $712,231.00 $711,528.06 $702.94

Non-Participating $178,057.76 $177,882.03 $175.73

Total Earnings $890,288.76 $889,410.09 $878.67

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $890,288.76 $889,410.09 $878.67

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($3,171.00)

Total: $887,117.76 $886,239.09

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $878.67

$0.00($3,171.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 06/01/2014

to 06/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14520-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/27/2014

Project Number M004478      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  7.000 8.000

EWAYS 86.470 .000

 

 

8.000 $.00 $691.76

0065 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  140.000 255.000

 18.900 .000

 

 

255.000 $.00 $4,819.50

0070 652-2501     SOLID TRAFFIC STRIPE, 5 IN, WHITE LM  8.000 8.858

 981.750 .895

 

 

9.753 $878.67 $9,575.01

0075 652-2502     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM  5.750 8.725

 971.250 .000

 

 

8.725 $.00 $8,474.16

0085 652-3502     SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM .910 1.152

 393.750 .000

 

 

1.152 $.00 $453.60

0115 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  716.000 1,293.000

 2.100 .000

 

 

1,293.000 $.00 $2,715.30

0120 654-1001     RAISED PVMT MARKERS TP 1 EA  425.000 643.000

 3.360 .000

 

 

643.000 $.00 $2,160.48

0130 654-1003     RAISED PVMT MARKERS TP 3 EA  5.000 17.000

 3.360 .000

 

 

17.000 $.00 $57.12

Category Amount: $878.67 $28,946.93

Project Total Amount: $878.67 $890,288.76


